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Background 
This presentation contains general update information on FGDC business 
activities. A list of the other agenda topics with references to their associated 
materials is also included.  This presentation is intended as a read-ahead with only 
highlights of some of these activities being presented during the meeting. 
Questions on the included topics or content can be posed during the FGDC 
Business Update during the meetings. 

 

Materials will not be presented in full at the meeting, it is the responsibility of the 
attendees to review the material prior to the meeting, as per CG standard 
operating procedures. 

 

The general organization of the information is: 

CG Agenda Items - Items on the Coordination Group (CG) agenda with 
references to any read-ahead materials 

FGDC Committee Meeting Summaries 

FGDC Business Update - Current FGDC initiatives/activities 
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CG Agenda Items 

Transportation NGDA and Status of the Rail Network   

Executive Committee, NGAC and Steering Committee 
Meeting Activities    

National Address Database Summit 

DHS License Data Forum 

Enterprise Geographic Information System (EGIS) 

Coordination Group Charter 

Identify CG Member to Attend the Executive Committee 
Meeting 

Coordination Group Work Plan 2015/2016 

Other Agencies Announcements 
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Presentation and Update on Activities 

Contact: Raquel Hunt, DOT, Raquel.Hunt@dot.gov 

Read ahead: Transportation Theme Report and NGDA Rail 

Network. ppt 
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Transportation NGDA and Status of the Rail Network 

mailto:Raquel.Hunt@dot.gov


Executive Committee, NGAC and Steering 
Committee Meeting Activities 

Information on upcoming FGDC meetings  
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Contact: Ivan DeLoatch, FGDC, ideloatch@usgs.gov 

Read ahead:none 



 
 
 
 
 
 
 
 

National Address Database Summit 
 

Briefing on the National Address Database Summit  
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Contact: Steve Lewis, DOT, Steve.Lewis@dot.gov 

Read ahead: pending 



DHS License Data Forum 
 Briefing on DHS License Data Forum 
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Contact: Travis Hardy, Ardent MC, travis.hardy@ardentmc.com 

Read ahead: pending 



Enterprise Geographic Information System (EGIS 

Presentation and discussion 
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Contact: Jon Sperling, HUD, Jon.Sperling@hud.gov 

Read ahead: pending 



Coordination Group Charter 

Discussion on comments incorporated to  

CG Draft Charter 
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Contact: Lucia Foulkes, FGDC, lfoulkes@usgs.gov 

Read ahead:  

 

mailto:lfoulkes@usgs.gov


Identify CG Member to Attend the Executive 
Committee Meeting 

Discussion to identify a CG representative in 
May ExCom meeting 
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Contact: Lucia Foulkes, FGDC, lfoulkes@usgs.gov 

Read ahead: none 

 

mailto:lfoulkes@usgs.gov


Coordination Group Work Plan 2015/2016 

Identify CG role on: 

NSDI Strategic Plan Actions 

NGDA Management Plan Actions 

Other Actions 
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Contact: John Mahoney, FGDC, jmahoney@usgs.gov and 

               Gita Urban-Mathieux,FGDC, burbanma@usgs.gov  

Read ahead:  

• 201150512_CG_Mtg NGDA MP CG Workplan, ppt 

• NGDA MP CG workplan. Pdf 

•  NSDI Strategic Plan – FY 2015 Implementation Plan – CG Actions DRAFT 5-6-15 

mailto:jmahoney@usgs.gov
mailto:burbanma@usgs.gov


Other Agencies’ Announcements 

A timeslot is included on the meeting agenda 
for agencies to make announcements about 
their activities, coordination opportunities, 
upcoming events, etc. This can include ideas 
for future presentations for CG meetings. 
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FGDC Committee Reports 

Committees’Decisions Summary 

CG and SC Monthly Membership Changes 

Steering Committee 

Executive Committee 

National Geospatial Advisory Committee (NGAC) 

2015 Coordination Group Meeting Dates 
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Committees’ Decisions Summary 

Executive Committee 
Members asked for by-agency status of NGDA 
registration to see if they need to take action. Status 
slides will be updated monthly, part of the CG 
highlights, and shared at ExCom and SteerCom 
meetings 
Consider a rotation of a CG member to attend the 
ExCom 
Recommend acknowledgement of COGO report. 

Steering Committee 
Chair reiterated the need for a CG Co-Chair and 

encouraged the agencies to nominate candidates 
 

Contact: Lucia Foulkes, FGDC OS, lfoulkes@usgs.gov 

Read ahead: none 
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CG and SC Monthly Membership Changes 

None 
 

 
 

 

 
 

Contact: Lucia Foulkes, FGDC OS, lfoulkes@usgs.gov  

Read Aheads: none 
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Steering Committee Meeting 

June 11, 2015 

Location: South Interior Auditorium (1951 
Constitution Ave NW) 

Draft Agenda Topics 

 FGDC Current Activities 

 Geospatial Platform 

 NGDA Management Plan 

 Report on June 9-10 NGAC Meeting 

 Inland Water NGDA Theme Report 
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Executive Committee Meeting  

May 21, 2015 

Location: Main Interior Building 

Agenda Topics 

 Geo Investment Team Status  

 Geospatial Data Act of 2015 

 Update of GAO Actions and Response 

 Geospatial Interoperability Reference 
Architecture (GIRA) next Steps 

 National Address Database and GAO 
Recommendations 

 Steering Committee Meeting Activities 
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2015 Coordination Group Meeting Dates 

 Tuesday, June 16, at Rachel Carson Room, DOI Main Interior 
Building (MIB) 

 July 14 

 August 11 

 September 8 

 October 13 

 November 10 

 December 8 

  

Contact: Lucia Foulkes, FGDC OS, lfoulkes@usgs.gov 

Read ahead: none 
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June 9-10 NGAC Meeting 
Location: South Interior Auditorium (1951 Constitution Ave NW) 

Registration:  Please contact Lucia Foulkes to register 
 

Agenda Topics: 

 Leadership Dialogue 

 FGDC Report 

 NGAC Subcommittee Reports: 

 Outreach/Communications 

 Crowd-sourced Geospatial Data 

 Geospatial Privacy 

 3DEP 

 Landsat 

 National Address Database Update 

 Public Comment 

 Member Updates 
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Next Steps 

NGAC Subcommittees: 

 Subcommittees refine 2015 workplans 

 Subcommittees provide status reports at June NGAC meeting 

 Subcommittees develop draft papers by September NGAC meeting 

 Subcommittees develop final draft papers prior to the December 
NGAC meeting 

Next NGAC meetings:  
 June 9-10 (Washington) 

 September 1-2 (Shepherdstown) 

 December webinar meeting (date TBD) 

NGAC Nominations: 
 FGDC will issue call for nominations for next round of NGAC 

appointments – Spring 2015 
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Current NGAC Membership 

Current Members  
(Terms expire December 2015) 
 
Current Members  
(Terms expire December 2016) 
 
 
 
 
 
* Members completing second term 
on NGAC in December 2015.  Per the 
NGAC Charter, cannot be appointed 
to third consecutive term. 

 
 
 
 
 

May 2015 

Non-Governmental (14) Governmental (14) 
Private Sector (9) 
Steve Coast 
Dave DiSera* 
Matthew Gentile 
Michael Jones 
Roger Mitchell 
Pat Cummens 
Jack Hild 
Jeff Lovin 
Kevin Pomfret 
  

State (6) 
Steve Emanuel 
Bert Granberg 
Gen. William Reddel III 
Anthony Spicci 
Gary Thompson  
Harvey Thorleifson 
  
County (2) 
Jack Maguire 
Jason Warzinik 
  

Academia (3) 
Keith Clarke 
Joanne Gabrynowicz  
Julie Sweetkind-Singer 
  
  

Federal (1) 
Dan Cotter 
  

Regional (1) 
Molly Vogt 
  

Non-Profit (2) 
Douglas Richardson 
Keith Masback 
  

City/Municipal (1) 
Robert Austin* 
  
Tribal (2) 
Frank Harjo 
David Wyatt 
  
Emergency Services/Volunteer (1) 
Talbot Brooks 
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FGDC Business Update 
Geospatial Interoperabilty Reference Architecture 
2014 GAO Engagement 
NGDA Management Plan Activities 
NSDI Strategic Plan Update 
Geospatial Line of Business  and Geospatial 
Platform Update 
Call for Nominations – CG Co-Chair 
2014 FGDC Annual Report 
FGDC Standards Update 
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Geospatial Interoperabilty Reference 
Architecture (GIRA) Review 

FGDC Executive Committee to discuss FGDC support commitments 
 

Final version sent to Program Manager, Information Sharing Environment (PM-
ISE), Kshemendra Paul. 
Proposed funding to enhance the existing GIRA into a dynamic, on-line 
collaboration resource that would include participation of all the partners as 
well as providing a mechanism for non-federal contribution. 
Managed through the Geospatial Platform 
OGC has expressed their support and interest in supporting this effort. 

 
Background 

Establishes the Geospatial Platform as the go-to target for unclassified 
geospatial information as well as addressing many interoperability and 
standards issues. 
NSDI Strategic Plan 2014-2016 
The document being sent to the federal CIO Council for adoption as an artifact 
of the Federal Enterprise Architecture 
 

Contact: Ivan DeLoatch, FGDC OS, ideloatch@fgdc.gov 

Read ahead: none 
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2014 GAO Engagement  

2015 GAO Report (March 16, 2015) 

 Nine recommendations, four to FGDC  

 DOI and FGDC OS response was coordinated 

with DOI, FGDC Chair, Geospatial Platform 

Managing Partner (OCIO); DOC/Census, DOT; 

NDOP 

 Response in final step of submission process 
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2014 GAO Engagement 
BACKGROUND 

2014 GAO Engagement (311299) – Geospatial Data 
Nine recommendations, four to FGDC (paraphrased) 

  Correct search function on Geospatial Platform and monitor regularly 

  Regular collection of Geospatial Platform performance measures with reports to Steering Committee 

 Create address data theme and associated subcommittees and working groups to further a national 
address database 

 NDOP to reassess the feasibility of the Imagery for the Nation initiative, identify discrete steps that 
could be taken to further a national imagery program for all levels of government. 

Two each to USDA and DHS 
 Develop and implement policy for metadata on the Geospatial Platform 
 Develop and implement procedures for use of Marketplace prior to spending funds to collect or produce 

new geospatial data 

One to OMB – improve oversight of progress on the NSDI by requiring federal agencies to 
report on efforts to establish and implement metadata and Marketplace policies (similar to 
USDA and DHS) 
 
2012 GAO Report actions still be monitored (GAO-13-94) 
 NSDI Strategic Plan 
 NGDA Management Plan 
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NGDA Management Plan Activities 

NGDA Theme Leads and Dataset Managers Tasks 
 Active - Action 1B.2: FGDC NGDA team working with Theme Leads and 

Dataset Managers to register NGDA Datasets in GeoPlatform.gov/Data.gov 
catalog  
 NGDA MP Due March 31, 2015 

 Active - Action 1D.2: Develop NGDA Dataset Report Template and Tool 
 NGDA MP Due June 30, 2015 (revised date from Dec 31, 2014) 
 On hold until results from baseline assessment tool are available which may be used 

as input to  the report  

 Active - Action 1D.4: Theme Strategic Plan Template  
 NGDA MP Due June 30, 2015 (revised date from March 31, 2015) 
 Revised draft in work and will be shared with Theme Leads 

 Active - Action 2A.1: Baseline Dataset Assessment Survey  
 NGDA MP Due September 30, 2015 (revised date from June 30, 2015) 
 In beta testing automated tool 
 Review of NGDA submittals  
 Training to be provided in June 

 Active - Action 1D.3: Finalize Theme Administrative Maturity Assessment 
Questions 
 NGDA MP Due September 30, 2015 (revised date from June 30, 2015) 
 Initial draft in work 
 Need TL/DM volunteers to complete revising the  draft document 
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NGDA Management Plan Activities 

FGDC Coordination Group Tasks 
 Completed - Action 1B.3: Approve NGDA Dataset Nomination/Removal process  

 CG approved March 30, 2015 

 Active - Action 1B.2: Support Theme Leads and Dataset Managers with registration 
of NGDA Datasets in GeoPlatform.gov/Data.gov catalog  

 NGDA MP action Due March 31, 2015 

 Coming soon - Action 2A.1: Support agency Dataset Managers completing the 
NGDA Data Maturity Assessments 

 NGDA MP Due September 30, 2015 (revised date from June 30, 2015) 

 Coming soon - Action 1D.3: Approve Theme Administrative Maturity Assessment 
Questions 

 NGDA MP Due September 30, 2015 (revised date from June 30, 2015) 

 Coming soon - Action 1D.4: Approve Theme Strategic Plan Template  

 NGDA MP Due June 30, 2015 (revised date from March 31, 2015) 
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NGDA Management Plan Activities 

FGDC Steering Committee Tasks 
 Completed - Action 1B.3: Approve NGDA Dataset Nomination/Removal process  

 SC approved April 14, 2015 

 Active - Action 1E.1: Geospatial investment and budget report codes  

 Interagency Team revising 2006 Geospatial Investment Definitions document 

 Presentation to FGDC ExCom – May 21, 2015  
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NGDA Management Plan Activities 

 

GeoPlatform.gov tools in development 
 

 Action 1A.1: Automated process for selecting and maintaining Executive NGDA 
Theme Champions, NGDA Theme Leads, and NGDA Dataset Managers  

 Action 1B.3: Automated process for NGDA Dataset Nomination/Removal 

 Action 1D.1: Completing the development of NGDA Dataset Maturity Annual 
Assessment Survey Tool 
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NGDA Dataset Registration in 
GeoPlatform.gov/Data.gov Catalog 
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NGDA Registration 
Status 

Totals 
Percentage  

as of  
May 4, 2015 

Total NGDA  188 

Complete 151   80%* 

In Progress 31 17% 

On Hold 6 3% 

* 83% NGDA Metadata Registration complete when not 
counting NGDAs “On Hold” 



NGDA Dataset Registration in 
GeoPlatform.gov/Data.gov Catalog 
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Theme 
NGDA 
Total 

NGDA 
Complete 

NGDA in 
Progress 

Not 
started 

On 
Hold 

Percent 
Complete 
(including 
NGDAs on 

hold) 

Biota  7 7 0 0 0 100% 

Cadastre 20 13 5 0 2 72% 

Climate and Weather 5 5 0 0 0 100% 

Cultural Resources 4 3 0 0 1 100% 

Elevation 10 10 0 0 0 100% 

Geodetic Control 4 4 0 0 0 100% 

Geology 6 5 1 0 1 100% 

Governmental Units, and Administrative 
and Statistical  Boundaries 41 39 0 0 2 100% 

Imagery 9 3 6 0 0 33% 

Land Use - Land Cover 23 8 15 0 0 35% 

Real Property 15 15 0 0 0 100% 

Soils  5 0 5 0 0 0% 
Transportation 16 16 0 0 0 100% 

Utilities 2 2 0 0 0 100% 

Water - Inland 5 5 0 0 0 100% 

Water - Oceans and Coasts 16 16 0 0 0 100% 

Total 188 151 31 0 6 

Percentages-May 4, 2015   80% 17% 0% 3% 



NGDA Dataset Registration in 
GeoPlatform.gov/Data.gov Catalog 
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Department 
NGDA 
Total 

Percent 
Complete 

Department of Homeland Security 2 50% 

Department of  Commerce 62 98% 

Department of  Defense 10 80% 

Department of  Interior 59 85% 

Department of  State 2 50% 

Department of  Transportation 9 100% 

General Services Administration 1 100% 

Housing and Urban Development 13 100% 

National Aeronautics and Space 
Administration 

3 0% 

Department of Agriculture 26 19% 

Environmental Protection Agency 2 100% 

Total NGDAs 188   

Total Percent Complete  
May 4, 2015 

  80%  



NGDA Management Plan: GeoPlatform.gov 
Developments 
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New public web page for the NGDA Theme Community 

https://www.geoplatform.gov/A-16-NGDA-Theme-Community 

https://www.geoplatform.gov/A-16-NGDA-Theme-Community
https://www.geoplatform.gov/A-16-NGDA-Theme-Community
https://www.geoplatform.gov/A-16-NGDA-Theme-Community
https://www.geoplatform.gov/A-16-NGDA-Theme-Community
https://www.geoplatform.gov/A-16-NGDA-Theme-Community
https://www.geoplatform.gov/A-16-NGDA-Theme-Community
https://www.geoplatform.gov/A-16-NGDA-Theme-Community
https://www.geoplatform.gov/A-16-NGDA-Theme-Community
https://www.geoplatform.gov/A-16-NGDA-Theme-Community


NGDA Management Plan  

What Who 

Dataset/Service Registration in 
GeoPlatform.gov/Data.gov Catalog 

Gita Urban-Mathieux, burbanma@usgs.gov; 
Jen Carlino, jcarlino@usgs.gov 

NGDA Metadata Focus Group Jen Carlino, jcarlino@usgs.gov 

Geoplatform.gov – Login registration 
and Theme Lead Community and 
Collaboration pages 

Gita Urban-Mathieux (Federal Sponsor), 
burbanma@usgs.gov; 
Geoplatform Service Desk, 
servicedesk@geoplatform.us  

Geoplatform.gov – Theme Community pages Managed by Theme Leads 
Support - Geoplatform Service Desk, 
servicedesk@geoplatform.us  

NGDA Baseline Assessment Survey NGDA_LMA_help@fgdc.gov,  
Lorri Peltz-Lewis, llpeltzlewis@fs.fed.us,  
Wendy Blake-Coleman, Blake-
Coleman.Wendy@epa.gov, 
Jen Carlino, jcarlino@usgs.gov 
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Contacts 
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NGDA Management Plan Actions 

Action from the NGDA Management Plan Start Date   
Completion 

Date 
Responsibility Progress 

Action 2C.3: Establish and Maintain Coordination Mechanism across 
NGDA Themes  

FY13 Q2 FY14 Q2  Theme Lead Complete 5/13/14 

Action 1B.1: Identify Initial Baseline of NGDA Datasets  FY12 Q1 FY14 Q3 Theme Lead Complete 7/2/14 

Action 1C.1: Activate NGDA Theme Lead Collaboration Community on 
Geoplatform.gov 

FY13 Q2 FY14 Q3  GeoPlatform Team Complete 4/23/2014 

Action 2C.1: Manage and Maintain Content for each NGDA Theme 
Public Website on GeoPlatform.gov 

FY14 Q2 FY14 Q3 Theme Lead Complete  9/3/2014 

Action 1A.1: Develop a Process for Selecting and Maintaining 
Executive NGDA Theme Champions, NGDA Theme Leads, and NGDA 
Dataset Managers  

FY12 Q1 FY14 Q4 Theme Lead Agency  Complete 10/3/2014 

Action 1B.3: Develop an Approval Process for Nomination/Removal of 
NGDA Datasets within the A–16 NGDA Portfolio  
 

FY14 Q3 FY15 Q2* 
NGDA Theme Leads & 
Dataset Managers, CG, 

SteerCom 
Complete 4/14/15 

Action 1C.2: Develop A–16 Theme Collaboration Community for 
Templates and Tools on GeoPlatform.gov 

FY13 Q4 FY16 Q3 
GeoPlatform Team; 

Theme Leads with support 
from Dataset Managers  

Complete 4/20/15 

Completed Actions 

*Completion date realigned from the NGDA MP 
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http://www.fgdc.gov/initiatives/resources/ngda-master-dataset-list
https://www.geoplatform.gov/sites/default/files/a16themeleads/20141003_Maintaining A-16 Roles.pdf
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NGDA Management Plan Actions 

Action 
Start 
Date 

Completion 
Date 

Status/Notes 
Driver for 

Realignment of Dates 
Responsibility 

Action 1B.2: Register Baseline NGDA Datasets and 
Services Metadata on the GeoPlatform.gov/Data.gov 
Catalog with Appropriate NGDA and Theme “tags” 

FY12 Q1 FY15 Q2* 
In progress. As of May 5 80% 
NGDAs registered. 

Agencies have 
established process 
for registering 
metadata with the 
GeoPlatform.gov/Data
.gov catalog. 

NGDA Dataset Managers, 
NGDA Theme Leads, 
GeoPlatform.gov Team 

Action 1D.1: Develop NGDA Dataset Maturity Annual 
Assessment Survey and Tool  

FY13 Q2 FY15 Q3* 
Tool in beta testing. Training 
will be available in June. 

Technical support 
became available end 
of FY15 Q1. 

NGDA Dataset Managers, 
NGDA Theme Leads, 
GeoPlatform.gov Team 

Action 1D.2: Develop NGDA Dataset Report 
Template and Tool  

FY14 Q3 FY15 Q3* 
On hold until initial baseline 
assessments are completed. 

Team focused on 
Actions 1B.2 and 1D.1. 

NGDA Theme Leads, 
NGDA Dataset Managers, 
GeoPlatform.gov Team 

Action 1D.3: Develop NGDA Theme Administrative 
Maturity Annual Assessment Survey and Tool  

FY14 Q1 FY15 Q4* 
Draft  Survey doc complete. 
Needs review and final 
approval by by TL and CG. 

Team focused on 
completing NGDA 
Dataset Maturity 
Annual Assessment 
Survey  (Action 1D.1). 

NGDA Theme Leads, 
GeoPlatform.gov Team 

Action 1D.4: Develop NGDA Strategic Theme Plan 
Template and Tool 

FY14 Q4 FY15 Q3* 
Adjudicating TL and CG 
comment on draft template 

Team focused on 
Actions 1B.2 and 1D.1. 

NGDA Theme Leads, 
GeoPlatform.gov Team 

*Completion date realigned from the NGDA MP 
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NGDA Management Plan Actions 
Action 

Start 
Date 

Completion 
Date 

Status/Notes 
Driver for 

Realignment of Dates 
Responsibility 

Action 1D.5: Develop Annual NGDA Theme Report 
Template and Tool  

FY14 Q4 FY15 Q3 Drafting template   
NGDA Theme Leads, 
GeoPlatform.gov Team 

Action 1D.6: Develop NGDA Services and (or) 
Applications Investment Report Template, Tool, and 
Report 

FY15 Q3 FY16 Q2     

GeoPlatform.gov Team, 
Executive NGDA Theme 
Champions, NGDA 
Theme Leads 

Action 1D.7: Develop NGDA Portfolio Summary 
Report Template and Tool 

FY15 Q3 FY16 Q3     

GeoPlatform.gov Team, 
FGDC Steering 
Committee, Executive 
NGDA Theme 
Champions, NGDA 
Theme Leads 

Action 1E.1: Review/Revise the Definition of 
Geospatial Investment and Budget Reporting Codes 

FY14 Q3 FY15 Q3* 
In progress. Interagency team 
updating geo investments 
definitions. 

Interagency Team 
established end of 
FY15 Q1. 

FGDC Steering 
Committee, OMB 

Action 1E.2 Apply the Geospatial Investment 
Definition and Budget Reporting Codes  

FY15 Q2 FY16 Q4     

OMB, Theme Lead 
Agency(s) with support 
from FGDC Steering 
Committee 

Action 2A.1: Complete and Submit NGDA Dataset 
Maturity Annual Assessment 

FY15 Q1 FY15 Q4* 
Several Themes are ready to 
begin assessment process. 

Assessment Survey 
completed FY15 Q1, 
automated tool in 
development, and 
NGDA registration 
ongoing. 

NGDA Dataset Managers 

*Complete date realigned from the NGDA MP 37 



NGDA Management Plan Actions 
Action Start Date 

Completio
n Date 

Status/Notes 
Driver for Realignment of 

Dates 
Responsibility 

Action 2A.2: Complete and Submit NGDA 
Theme Administrative Maturity Annual 
Assessment 

FY15 Q1 FY16 Q1*   

Team focusing on NGDA 
Dataset Maturity Annual 
Assessment Survey and 
development of Theme 
Administrative Maturity 
Assessment Survey. 

NGDA Theme Leads 

Action 2B.1: Complete and Submit NGDA 
Strategic Theme Plan 

FY15 Q3 FY16 Q3     

NGDA Theme Leads 
with support from 
NGDA Dataset 
Managers, 
Stakeholders, and 
COIs 

Action 2C.2: Establish and Engage the NGDA 
Theme Committees and Communities to 
Further Strategic Planning Efforts 

FY13 Q2 FY16 Q1 

Many of the NGDA Themes 
already have FGDC Thematic 
Subcommittees, FGDC 
Working Groups, Stakeholders, 
COIs, or other forums 
engaged. The FGDC 
Coordination Group is 
beginning to revitalize the 
group and look at the way the 
Themes and other groups are 
organized.  

  

NGDA Theme Leads 
with support from 
NGDA Dataset 
Managers and the 
GeoPlatform.gov 
Team 

Action 2D.1: Complete and Submit Annual 
NGDA Dataset Report 

FY15 Q2 FY15 Q4   

Team focusing on NGDA 
Dataset Maturity Annual 
Assessment Survey and 
Theme Administrative 
Maturity Assessment Survey. 

NGDA Dataset 
Managers 

Action 2D.2: Complete and Submit Annual 
NGDA Theme Report  

FY15 Q4 FY 16 Q3     NGDA Theme Leads 

*Completion date realigned from the NGDA MP 
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NGDA Management Plan Actions 

Action 
Start 
Date 

Completion 
Date 

Status/Notes 
Driver for 

Realignment of Dates 
Responsibility 

Action 2D.3: Report NGDA Theme Progress to FGDC 
Steering Committee and FGDC Coordination Group 

FY13 Q4 FY 16 Q4 
FY14 Q4 complete. 25% 
Themes reported to Steering 
Committee. 

  
Executive NGDA Theme 
Champions, NGDA 
Theme Leads 

Action 2D.4: Compile NGDA Theme Reports into an 
A–16 NGDA Portfolio Summary  

FY16 Q4 FY17 Q3     

GeoPlatform.gov Team 
with input from FGDC 
Steering Committee and 
Executive NGDA Theme 
Champions 

Action 2E.1: Develop the A–16 NGDA Portfolio-level 
Processes, Reporting Requirements, and Roles and 
Responsibility Requirements for Federal Geospatial 
Portfolio Management 

FY14 Q3 FY15 Q4 
Several of the reporting 
requirements are underway 
in other Actions. 

  

FGDC Steering 
Committee, Executive 
NGDA Theme 
Champions 

Action 2E.2: Develop a Process for Federal Agencies 
to Identify Resources Required for Managing 
Geospatial Data Beyond Their Agency's Mission 

FY15 Q1 FY16 Q4 
There are examples: NDOP, 
Elevation, NWI 

  

FGDC Steering 
Committee, Executive 
NGDA Theme 
Champions, NGDA 
Theme Lead Agency(s) 
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NSDI Strategic Plan Actions 

Dec 2013:  NSDI Strategic Plan approved 

 Strategic Plan includes 3 Strategic Goals, 9 Objectives, 29 Actions 

 Executive champions designated for each Objective in Plan 

June 2014:  FY 2014 NSDI Implementation Plans 
completed  

 Implementation Plans for 7 of 9 Objectives completed 

 2 Objectives scheduled for 2015 implementation 

Oct 2014:  FY 2014 NSDI Plan Status Report 
completed 

April 2015:  FY 2015 Implementation Plan Update 

 Final Plan sent to CG/SC/NGAC on 4/30/15 

 Plan provided to GAO 
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NSDI Plan – Executive Champions 
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Goal 1 – National Shared Services 
Objective Executive Champion 

Obj. 1.1  Reference Architecture Dan Cotter (DHS) 

Obj. 1.2  Geo Platform Web-based Services Jerry Johnston (DOI) 

Obj. 1.3  Cloud Computing Angela Smith (GSA), Stephen Lowe (USDA) 

Obj. 1.4  Acquisition Vehicles Angela Smith (GSA), Stephen Lowe (USDA) 
 

Goal 2 – Accountability & Management 
Objective Executive Champion 

Obj. 2.1  Portfolio Management Adrian Gardner (FEMA) 

Obj. 2.2  Collaborative Investments Jerry Johnston (DOI) 

 

Goal 3 – Convene Leadership 
Objective Executive Champion 

Obj. 3.1  Standards Development Kevin Hope (NGA), Ivan DeLoatch (FGDC) 

Obj. 3.2  Convene Leaders Ivan DeLoatch (FGDC) 
Obj. 3.3  Raise Awareness Kevin Gallagher (USGS), Tim Trainor (DOC) 



FY 2014 Status Report - Results 

FY 2014: 

 The status report includes 28 tasks 
for FY 2014.   

 Of these tasks, 19 reported as 
complete, and 9 reported as in 
progress. 
 

FY 2015/2016: 

 The status report includes 37 draft 
tasks for FY 2015 and FY2016. 

 As of 10/30/2014, all draft tasks 
reported as on schedule. 
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FY 2015 NSDI Implementation Plan 

FY 15 Implementation Plan includes: 
 

FY 14 Tasks/Targets 

 Updated status reports on FY 14 targets 

FY 15 Tasks/Targets 

 Final targets for FY 15 activities 

FY 16 Draft Tasks/Targets 

 Updated draft FY 16 targets.  These targets will be finalized in 
early FY 16 

 

FY 15 Implementation Plan finalized April 29 and provided to the FGDC 
community, the NGAC, and GAO as documentation of the ongoing 
implementation of the NSDI plan 
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Implementation Plan – sample 
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FY 2015 NSDI Implementation Plan 

Coordination Group Actions 

 

 FGDC/support staff reviewed FY 15 Implementation 
Plan and identified Tasks requiring specific actions from 
Coordination Group/Steering Committee 

 Today - Review/discuss actions and proposed CG roles; 
revise as needed 

 Incorporate into CG workplan 
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Timeline 
 

April 2015 – Complete FY 2015 NSDI Implementation Plan update 

 Finalize FY 15 targets 

 Implementation plan completed - April 29, 2015 
 

May/June 2015 – CG WorkPlan  

 Review/finalize CG actions related to NSDI Implementation Plan 

 Incorporate into CG Workplan 
 

Sept 2015 – FY 15 Status Report  

 FGDC will prepare FY 15 Status Report – similar to FY 14 Report 

 Report results for FY 15 Tasks/Targets 
 

 FY 16 Q1 – Finalize FY 16 Tasks Targets  

 

 

 
46 



Geospatial Line of Business/Platform  

Managing Partner Activities: 
 Distributed the FY2015 Interagency Agreements on February 2, 

2015. 

 Please notify with any changes to POCs ASAP. 

 Contact Roxanne Lamb with questions pertaining to the 
IA document or the process for completion.  

 Completed EVM and DOI E-Gov Investment Tracking reports 

 

 

 

Contact: Roxanne Lamb, FGDC OS, rhlamb@fgdc.gov  

Read ahead: None 
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FY14 Interagency Document Status current as of 5/6/15 

Contact: Roxanne Lamb, FGDC OS, rhlamb@fgdc.gov  

Read ahead: None 
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Agency 
Senior Agency 

Official 
CIO Point of Contact CG Representative Date Signed 

Agriculture Stephen Lowe Ted Payne 
Marisa Capriotti 

Shirley Hall 
Betsy Kanalley 

Commerce Tim Trainor 
David Chan Lynda Liptrap 

Vanessa Rini-Lopez Tony Lavoi 

DoD - NGA Jeff Bell Kevin Hope Alex Ferry 

Education John Easton Chanel Hicks Tai Phan  2/12/15 
Energy Russell Periera Christina Santangelo Peter Tseronis 

EPA Harvey Simon Brenda Gibson Wendy Blake-Coleman 
Pending 

Corrections 
GSA Angela Smith Autumn Wallin                             John Sullivan 2/5/15 

HHS Cynthia Colton Stephanie Foster Stephanie Foster  2/9/15 

DHS Luke McCormack 
Richard Spires &  
George Begay 

Lew Summers 

HUD Jean Lin Pao Angela Morse            Jon Sperling  3/3/15 

Justice Nick Loulou Carla Aikens   

Labor Holly Donnelly 
NARA Paul Wester John McIver 

NASA Keith Keller (acting) Gerald Smith Myra Bambacus  

NSF Edith Truvilion Eva Zanzerkia 4/8/15 
SBA Deborah Anderson Asghar Noor Asghar Noor  

SSA Lew Sandford Mike Higgins David Timmons 

State Cecelia Henderson Carolyn Johnson Cecelia Henderson 

Transportation Patricia Hu Tracey Lancaster Mark Bradford 
Treasury Jimmy Amoaka-Atta Elaine Boston Jimmy Amoaka-Atta 

USACE James Dalton Jean Gilleo Nancy Blyler  

USAID Carrie Stokes Ken Kertula   

VA Dat P. Tran Cedric Austin Pheakdey Lim 
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Geospatial Platform Update – Contract Support 
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Contact: Roxanne Lamb, FGDC OS, rhlamb@fgdc.gov  

Read ahead: None 

 Continued with technical enhancements and development: 

 IDP Transition 

 Reporting tools 

 Assessment tools 

 Help Desk/Service Desk Support 

 WMV development 

 Continued project management activities: 

 CPIC activities 

 Metadata registrations 

 Weekly status reporting  
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Geospatial Platform Update – Contract Support 
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Contact: Roxanne Lamb, FGDC OS, rhlamb@fgdc.gov  

Read ahead: None 

 Developing communications and outreach 
strategies and plans 

New team member added 

Draft strategy prepared  

Timeline for finalization being prepared 

 GeoCloud Day One Agreement finalized 
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Call for Nominations – CG Co-Chair 

Charter to be altered to require agencies to alternate Co-
Chairmanship on an annual basis 

 

 

Contact: Lucia Foulkes, FGDC OS, lfoulkes@usgs.gov; Ken 

Shaffer, FGDC OS, kmshaffer@usgs.gov  

Read ahead: none 
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FGDC Standards Update – May 2015 

FGDC Standards Activities 

INCITS L1/U.S. TAG Standards Activities 

OGC Standards Activities 

GWG Standards Activities 

Other 

Contact: Julie Binder Maitra, FGDC OS, jmaitra@fgdc.gov, 703-648-4627, 

www.linkedin.com/in/juliebindermaitra  
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FGDC Standards Activities 

The following standards are pending FGDC Steering 
Committee endorsement: 

 Aeronautical Information Exchange Model (AIXM) 5.1 

 ISO/IEC 15444-1:2004 Technical Corrigenda 1:2007 and 
2:2008 JPEG 2000 

 OGC GeoPackage 1.0 

 Geopolitical Entities, Names, and Codes (GENC) Standard 
Edition 2 

 GeoRSS-Simple and GeoRSS-GML 
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FGDC Standards Activities 

Next FGDC Standards WG meeting: Thursday, 
June 18 

 Submit standards documents to Julie Maitra, 
jmaitra@usgs.gov, NLT May 18 for consideration. 

 Confirmed agenda topics: 

 GEO Standards & Interoperability Forum 

 Infrastructure for Spatial Information in the European 
Community (INSPIRE) 

 2015 ASPRS Positional Accuracy Standards for Digital Geospatial 
Data 

 Geospatial Platform standards architecture 

 final draft Part 2, Digital orthoimagery (revised), of the 
Geographic Information Framework Data Standard for 
recommendation for CG approval for FGDC endorsement 
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INCITS L1/U.S. TAG Standards Activities 

2015-05-15 INCITS L1/U.S. TAG meeting at 
ASPRS HQ in Bethesda 

 Preparation for ISO TC 211 plenary & meeting 

 Votes on INCITS and ISO TC 211 systematic review of 
standards 

2015-06-08/12 ISO TC 211 plenary & meetings 
– Southampton, UK 

2015-06-17 INCITS L1/U.S TAG meeting  
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OGC Standards Activities 

2015-06-01/05 OGC TC/PC Meeting – 
Boulder, CO #OGCBoulder15 

 Agenda may be found on 
http://www.opengeospatial.org/events/1506tca
genda 

 Meetings of interest: 

OGC North American Forum 

 ISO/TC 211 and OGC Joint Advisory Group (JAG) 

Metadata Domain Working Group 

 Point cloud ad hoc meeting 
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GWG Standards activities 

2015-06-18 15-1 GWG voting meeting 

 Conflicts with FGDC Standards WG meeting 

 Change requests expected to be issued May 18 

 GWG Geospatial Web Services Focus Group did 
not submit change requests for the 15-1 GWG 
Voting Meeting 
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Other 

There is a (private) Linkedin group for the FGDC 
Standards WG.  Please contact Julie Maitra if you 
would like to join. 

The standards tracking log, 
http://www.fgdc.gov/standards/monthlyStandards
Update/index, tracks progress on FGDC, INCITS, 
ISO, OGC, and GWG standards.   
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Other 

The FGDC OS has built a database of Federal 
participation in the FGDC Standards WG, INCITS 
L1/U.S. TAG, and OGC. 

There will be a presentation on Objective 3.1, 
Lead and participate in the development and 
coordination of national and international 
standards, of the NSDI Strategic Plan, at the July 
14 CG meeting. 
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QUESTIONS? 

www.fgdc.gov 
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